

# 2007 Bond – Secondary Schools HVAC Upgrades Athletic and Physical Education Facilities

Campus	Bid Package	Design	Bidding	Contract Award	Pre-Construction Services	Construction	Project or Bid Package Complete
Reagan	A	Jan 08 thru May 08	May 08 thru Jun 08	Jun 08	Jul 08	Aug 08 thru Sep 09	Oct 09
MacArthur	A						
Center School	C	Apr 08 thru Oct 08	Oct 08 thru Nov 08	Dec 08	Dec 08	Jan 09 thru Nov 09	Dec 09

Campus	Bid Package	Design	Bidding	Contract Award	Pre-Construction Services	Construction	Project or Bid Package Complete
Lopez	A	Jan 08 thru May 08	May 08 thru Jun 08	Jun 08	Jul 08	Aug 08 thru Sep 09	Oct 09
Harris	A						
Tejeda	B	Apr 08 thru Dec 08	Dec 08 thru Feb 09	Feb 09	Mar 09	Apr 09 thru May 11	Jun 11
Krueger	B						
Bush	B						
Wood	D	Sep 08 thru Apr 09	Apr 09 thru Jun 09	Jun 09	Jun 09	Jul 09 thru Sep 11	Oct 11
Jackson	D						
Eisenhower	D						
Driscoll	D						
White	E	Oct 08 thru Aug 09	Aug 09 thru Sep 09	Sep 09	Oct 09	Nov 09 thru Jan 12	Feb 12
Nimitz	E						
Bradley	E						
NEAC	E						